
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 07/01/2014

to 08/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14229-12-000-0

Estimate Summary By Project

Estimate Number: 0027

08/04/2014

Contract Location: Time Allowed:

SR 100

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

02/17/2012

03/02/2012

03/23/2012

03/30/2012

04/11/2012

04/30/2014

00/00/0000

762 Days

04/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 05   

Elapsed Calender Days:

Percent Time: 100.00

762 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,375,939.05

$4,906,172.40

$382,047.90

92.89%

Counties:

Heard

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

343420-.01000 $5,375,939.05 $4,906,172.40 $382,047.90 92.89% $8,520.99

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 07/01/2014

to 08/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14229-12-000-0

Estimate Summary By Project

Estimate Number: 0027

08/04/2014

Project Number: 343420-.01000 SR 100 - 2.197 MI BRIDGE REPLACEMENT

 

BRST0-2797-00(004)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,995,112.87 $3,988,296.07 $6,816.80

Non-Participating $998,778.28 $997,074.09 $1,704.19

Total Earnings $4,993,891.15 $4,985,370.16 $8,520.99

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,993,891.15 $4,985,370.16 $8,520.99

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,993,891.15 $4,985,370.16

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $8,520.99

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 07/01/2014

to 08/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14229-12-000-0

Estimate Summary By Project

Estimate Number: 0027

08/04/2014

Project Number 343420-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  14,517.000 12,962.350

 18.380 39.690

 

 

13,002.040 $729.50 $238,977.50

0035 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,000.000 3,359.550

 72.000 .000

 

 

3,359.550 $.00 $241,887.60

0040 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  2,686.000 3,301.140

L BITUM MATL & H LIME 67.150 .000

 

 

3,301.140 $.00 $221,671.55

0050 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  2,485.000 2,747.280

L & H LIME 59.780 .000

 

 

2,747.280 $.00 $164,232.40

0055 413-1000     BITUM TACK COAT GL  2,728.000 5,491.000

 2.690 .000

 

 

5,491.000 $.00 $14,770.79

0060 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  500.000 622.222

 3.420 .000

 

 

622.222 $.00 $2,128.00

0075 441-0050     CONC SLOPE DRAIN SY  15.000 80.222

 57.160 .000

 

 

80.222 $.00 $4,585.49

0090 621-4022     CONCRETE SIDE BARRIER, TYPE 2B LF  75.000 173.000

 444.160 .000

 

 

173.000 $.00 $76,839.68

0105 641-1200     GUARDRAIL, TP W LF  3,900.000 3,909.000

 15.500 .000

 

 

3,909.000 $.00 $60,589.50



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 07/01/2014

to 08/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14229-12-000-0

Estimate Summary By Project

Estimate Number: 0027

08/04/2014

Project Number 343420-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0110 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  4.000 5.000

 636.000 .000

 

 

5.000 $.00 $3,180.00

Category Amount: $729.50 $1,028,862.51

Category Number: 0020 DRAINAGE

0120 207-0203     FOUND BKFILL MATL, TP II CY  30.000 489.988

 62.160 .000

 

 

489.988 $.00 $30,457.65

0125 441-0303     CONC SPILLWAY, TP 3 EA  2.000 3.000

 1493.950 .000

 

 

3.000 $.00 $4,481.85

0130 441-0304     CONC SPILLWAY, TP 4 EA  2.000 3.000

 1494.530 .000

 

 

3.000 $.00 $4,483.59

0145 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  6.000 8.000

 96.730 .000

 

 

8.000 $.00 $773.84

0155 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  160.000 176.000

 57.930 .000

 

 

176.000 $.00 $10,195.68

0165 550-1600     STORM DRAIN PIPE, 60 IN, H  1-10 LF  96.000 104.000

 152.040 .000

 

 

104.000 $.00 $15,812.16

0220 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  102.000 200.000

 35.500 .000

 

 

200.000 $.00 $7,100.00

Category Amount: $0.00 $73,304.77



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 07/01/2014

to 08/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14229-12-000-0

Estimate Summary By Project

Estimate Number: 0027

08/04/2014

Project Number 343420-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 PERMANENT EROSION CONTROL

0245 700-6910     PERMANENT GRASSING AC  15.000 11.835

 550.000 1.286

 

 

13.121 $707.30 $7,216.55

0250 700-7000     AGRICULTURAL LIME TN  45.000 .000

 110.000 10.056

 

 

10.056 $1,106.16 $1,106.16

0255 700-8000     FERTILIZER MIXED GRADE TN  17.000 .000

 395.000 11.808

 

 

11.808 $4,664.16 $4,664.16

0265 716-2000     EROSION CONTROL MATS, SLOPES SY  24,000.000 22,753.852

 0.780 1,684.444

 

 

24,438.296 $1,313.87 $19,061.87

Category Amount: $7,791.49 $32,048.74

Category Number: 0040 TEMPORARY EROSION CONTROL

0335 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  8.000 10.000

 837.050 .000

 

 

10.000 $.00 $8,370.50

0350 167-1500     WATER QUALITY INSPECTIONS MO  18.000 22.000

 100.000 .000

 

 

22.000 $.00 $2,200.00

Category Amount: $0.00 $10,570.50

Category Number: 0050 SIGNING & MARKING

0385 652-5451     SOLID TRAFFIC STRIPE, 5 IN, WHITE LF  21,000.000 21,555.000

 0.100 .000

 

 

21,555.000 $.00 $2,155.50



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 07/01/2014

to 08/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14229-12-000-0

Estimate Summary By Project

Estimate Number: 0027

08/04/2014

Project Number 343420-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 SIGNING & MARKING

0390 652-5452     SOLID TRAFFIC STRIPE, 5 IN, YELLOW LF  21,000.000 21,486.000

 0.100 .000

 

 

21,486.000 $.00 $2,148.60

Category Amount: $0.00 $4,304.10

Category Number: 0060 BRIDGE #1

0430 511-1000     BAR REINF STEEL LB  6,071.000 6,256.000

 0.690 .000

 

 

6,256.000 $.00 $4,316.64

Category Amount: $0.00 $4,316.64

Category Number: 0070 BRIDGE #2

0510 507-9032     PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO -LF  716.000 716.400

 140.770 .000

2

 

716.400 $.00 $100,847.63

0515 511-1000     BAR REINF STEEL LB  28,038.000 28,374.000

 0.690 .000

 

 

28,374.000 $.00 $19,578.06

0535 520-1125     PILING IN PLACE, STEEL H, HP 12 X 53 LF  1,130.000 1,153.020

 42.160 .000

 

 

1,153.020 $.00 $48,611.32

0540 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  680.000 754.640

 61.980 .000

 

 

754.640 $.00 $46,772.59

0575 547-2012     PILE ENCASEMENT, 12 IN PILE LF  107.000 108.000

 117.560 .000

 

 

108.000 $.00 $12,696.48

0580 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  986.000 1,274.000

 34.930 .000

 

 

1,274.000 $.00 $44,500.82



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 07/01/2014

to 08/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14229-12-000-0

Estimate Summary By Project

Estimate Number: 0027

08/04/2014

Project Number 343420-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGE #2

0585 603-7000     PLASTIC FILTER FABRIC SY  986.000 1,274.000

 3.900 .000

 

 

1,274.000 $.00 $4,968.60

Category Amount: $0.00 $277,975.50

Category Number: 0080 WATER RELOCATION

0600 600-0001     FLOWABLE FILL CY  33.000 45.067

 152.000 .000

 

 

45.067 $.00 $6,850.18

Category Amount: $0.00 $6,850.18

Category Number: 0010 ROADWAY

9050 150-0002     TRAFFIC CONTROL, NON-REFUNDABLE DEDUCTIONSEA  .000 1.000

 -1000.000 .000

                                                            

                                                            

1.000 $.00 ($1,000.00)

Category Amount: $0.00 $-1,000.00

Project Total Amount: $8,520.99 $4,993,891.15


